

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

COVER PAGE

ECP-008

[Top](#)

Originator (CAM) Perry

Date Submitted 12/02/2011

ECP No. 008

ECP Title Move budget/task (8200-0017A) for purchase of two welding machines from oversight job (8210) to field work job (8200). Change EVT to % Complete.

Required Reviewers
(Change Control Board)

☐ Williams ☐ Langish
☐ Strykowski ☐ Other...
☐ Dudek
☐ Stevenson

Change Level 3 Project Manager

Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date 12/2/2011

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-008

PART I

Originator (CAM) Perry

Date Submitted 12/02/2011

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☐ Cost ☐ Schedule ☒ Editorial ☐ Other

Reason for Change Move budget/task (8200-0017A) for purchase of two welding machines (from oversight job (8210) to field work job (8200). Change EVT to % Complete

Impacted WBS Elements ☐ 1.1
☐ 1.2
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☐ 1.7
☒ 1.8
☐ Other...

Control Account ☐ 1000 ☐ 1306 ☐ 2470 ☐ 5000 ☒ 8200
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5200 ☒ 8210
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5501 ☐ 8250
☐ 1200 ☐ 2300 ☐ 2485 ☐ 6100 ☐ Other...
☐ 1300 ☐ 2420 ☐ 2490 ☐ 7200
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7300
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7400
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7100
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7710
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7900

Impacts of Change (Briefly Describe) Show budget in appropriate job for better tracking and statusing.

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

ECP-008

[Main Menu](#)

[Log](#)

[Print PDF](#)

[Detailed Description of Change](#)

Description of Change Move budget/task (8200-0017A) for purchase of two welding machines (from oversight job (8210) to field work job (8200). Change EVT to % Complete. Start/Finish dates do not change.

SUBMIT ECP

Do not fill in information below this point

List of Attachments ☒ Primavera Schedule (Before/After) ☒ Cobra (Before/After) ☐ Other...