

# NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

## Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-013

### COVER PAGE

[Top](#)

Originator (CAM) Perry

Date Submitted 12/16/2011

ECP No. 013

ECP Title Move task 8200-0017 from Control Account 8210 to Control Account 8200.

Required Reviewers  
(Change Control Board)

☐ Williams ☐ Langish  
☐ Strykowski ☐ Other...  
☐ Dudek  
☐ Stevenson

Change Level 3 Project Manager

## Approvals

Change Level Approving Official Approval Signature

3	NSTXU Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date

# NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

## Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-013

### PART I

Originator (CAM) Perry

Date Submitted 12/16/2011

Type of ECP ☒ Standard ☐ Expedited

Type of Change  
(Check all that apply) ☐ Technical ☐ Cost ☐ Schedule ☐ Editorial ☒ Other

Reason for Change Move task 8200-0017 from Control Account 8210 to Control Account 8200 so it matches what field technicians are charging.

Impacted  
WBS Elements ☐ 1.1  
☐ 1.2  
☐ 1.3  
☐ 1.4  
☐ 1.5  
☐ 1.6  
☐ 1.7  
☒ 1.8  
☐ Other...

Control Account ☐ 1000 ☐ 1306 ☐ 2470 ☐ 5000 ☒ 8200  
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5200 ☒ 8210  
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5501 ☐ 8250  
☐ 1200 ☐ 2300 ☐ 2485 ☐ 6100 ☐ Other...  
☐ 1300 ☐ 2420 ☐ 2490 ☐ 7200  
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7300  
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7400  
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7100  
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7710  
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7900

Impacts of Change  
(Briefly Describe) Reduces chances of mis-charges by having just one number for field technicians performing this scope.

Impact on Materials  
Parts Already Manuf. ☐ Yes ☒ No

If yes, what is  
recommended  
disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT  
UPGRADE PROJECT**

**Engineering Change Proposal (ECP)**

Part I To be Completed by Originator

**Main Menu**

**Log**

**Print PDF**

ECP-013

[Detailed Description of Change](#)

[Description of Change](#)   Move task 8200-0017 from Control Account 8210 to Control Account 8200.

**SUBMIT ECP**

Do not fill in information below this point

---

List of Attachments   ☐ Primavera Schedule (Before/After)   ☒ Cobra (Before/After)   ☐ Other...