

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-014

COVER PAGE

[Top](#)

Originator (CAM) Blanchard

Date Submitted 01/09/2012

ECP No. 014

ECP Title Change the EVT for task 2485-0044A to C (% complete)

Required Reviewers
(Change Control Board)

☐ Williams
☐ Strykowski
☐ Dudek
☐ Stevenson

☐ Langish
☐ Other...

Change Level 3 Project Manager

Approvals

Change Level Approving Official Approval Signature

| | | | |
|---------------------|----------------------------|---|--|
| 3 | NSTXU Project Manager | <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No | |
| 3a Expedited ECP | NSTXU Engineering Lead | <input type="checkbox"/> Yes <input type="checkbox"/> No | |
| 2 | NSTXU Federal Project Dir. | <input type="checkbox"/> Yes <input type="checkbox"/> No | |
| 1 | Associated Director OFES | <input type="checkbox"/> Yes <input type="checkbox"/> No | |
| 0 | Deputy Secretary of Energy | <input type="checkbox"/> Yes <input type="checkbox"/> No | |

Approval Date

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-014

PART I

Originator (CAM) Blanchard

Date Submitted 01/09/2012

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☐ Cost ☐ Schedule ☐ Editorial ☒ Other

Reason for Change Change the earned value technique for task 2485-0044A from K to C (% complete)

Impacted WBS Elements ☐ 1.1
☒ 1.2
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☐ 1.7
☐ 1.8
☐ Other...

Control Account ☐ 1000 ☐ 1306 ☐ 2470 ☐ 5000 ☐ 8200
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5200 ☐ 8210
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5501 ☐ 8250
☐ 1200 ☐ 2300 ☒ 2485 ☐ 6100 ☐ Other...
☐ 1300 ☐ 2420 ☐ 2490 ☐ 7200
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7300
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7400
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7100
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7710
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7900

Impacts of Change (Briefly Describe) None other than EVT

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

Main Menu

Log

Print PDF

ECP-014

Detailed Description of Change

Description of Change Change the EVT for task 2485-0044A to C (% complete). No other decomposition of task is necessary for this task (work package).

SUBMIT ECP

Do not fill in information below this point

List of Attachments ☐ Primavera Schedule (Before/After) ☒ Cobra (Before/After) ☐ Other...