

# NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

## Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-019

### COVER PAGE

[Top](#)

Originator (CAM) Perry

Date Submitted 02/17/2012

ECP No. 019

ECP Title Move tasks for drilling additional holes in outer TF flags (tasks 1301-0300 and 1301-0310) from Control Account 1301 to Control Account 8200

Required Reviewers (Change Control Board)

<input type="checkbox"/> Williams	<input type="checkbox"/> Langish
<input type="checkbox"/> Strykowski	<input type="checkbox"/> Other...
<input type="checkbox"/> Dudek	
<input type="checkbox"/> Stevenson	

Change Level 3 Project Manager

## Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date

Primavera Updated ☐

Cobra Updated ☐

WAD Updated ☐

RAM Updated ☐

# NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

## Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-019

### PART I

Originator (CAM) Perry

Date Submitted 02/17/2012

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☐ Cost ☐ Schedule ☒ Editorial ☐ Other

Reason for Change Move tasks for drilling additional holes in outer TF flags (tasks 1301-0300 and 1301-0310) from Control Account 1301 to Control Account 8200 since this work will be performed by the technicians doing the 8200 scope.

Impacted WBS Elements ☒ 1.1  
☐ 1.2  
☐ 1.3  
☐ 1.4  
☐ 1.5  
☐ 1.6  
☐ 1.7  
☒ 1.8  
☐ Other...

Control Account ☐ 1000 ☐ 1306 ☐ 2470 ☐ 5000 ☒ 8200  
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5200 ☐ 8210  
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5501 ☐ 8250  
☐ 1200 ☐ 2300 ☐ 2485 ☐ 6100 ☐ Other...  
☐ 1300 ☐ 2420 ☐ 2490 ☐ 7200  
☒ 1301 ☐ 2425 ☐ 3200 ☐ 7300  
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7400  
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7100  
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7710  
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7900

Impacts of Change (Briefly Describe) None  
Simplifies time collection for field technicians performing the work.

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT  
UPGRADE PROJECT**

**Engineering Change Proposal (ECP)**

Part I To be Completed by Originator

**Main Menu**

**Log**

**Print PDF**

ECP-019

**Detailed Description of Change**

**Description  
of Change** Move tasks for drilling additional holes in outer TF flags (tasks 1301-0300 and 1301-0310) from job 1301 to job 8200 since this work will be performed by the field technicians performing the 8200 scope.

**SUBMIT ECP**

Do not fill in information below this point

---

List of Attachments ☐ Primavera Schedule (Before/After) ☐ Cobra (Before/After) ☐ Other...