

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-028

COVER PAGE

[Top](#)

Originator (CAM) Stevenson

Date Submitted 3/27/2012

ECP No. 028

ECP Title In Control Account 7300 - Delete task 7300-13
Support of OPA Review

Required Reviewers
(Change Control Board)

<input type="checkbox"/> Williams	<input type="checkbox"/> Langish
<input type="checkbox"/> Strykowski	<input type="checkbox"/> Other...
<input type="checkbox"/> Dudek	
<input type="checkbox"/> Stevenson	

Change Level 3 Project Manager

Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date

Primavera Updated ☐

Cobra Updated ☐

WAD Updated ☐

RAM Updated ☐

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-028

PART I

Originator (CAM) Stevenson

Date Submitted 3/27/2012

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☒ Cost ☒ Schedule ☐ Editorial ☐ Other

Reason for Change In Control Account 7300 - Delete task 7300-13

Impacted WBS Elements ☐ 1.1
☐ 1.2
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☒ 1.7
☐ 1.8
☐ Other...

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 5000 ☐ 8200
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5200 ☐ 8210
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5501 ☐ 8250
☐ 1200 ☐ 2300 ☐ 2485 ☐ 6100 ☐ Other...
☐ 1300 ☐ 2420 ☐ 2490 ☐ 7200
☐ 1301 ☐ 2425 ☐ 3200 ☒ 7300
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7400
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7100
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7710
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7900

Impacts of Change (Briefly Describe) None other than budget reduction

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

ECP-028

[Detailed Description of Change](#)

Description 1. Control Account 7300 delete task 7300-13 RLM Support of OPA Review
of Change **BUDGET DELETED = - \$85,851.20**

SUBMIT ECP

Do not fill in information below this point

List of ☐ Primavera Schedule (Before/After) ☐ Cobra (Before/After) ☐ Other...
Attachments