

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-030

COVER PAGE

[Top](#)

Originator (CAM) Stevenson

Date Submitted 4/30/2012

ECP No. 030

ECP Title In Control Account 7300 (NB2 Management)
delete activity 7300-22.

Required Reviewers
(Change Control Board)

☐ Williams ☐ Strykowski ☐ Dudek ☐ Stevenson

☐ Langish ☐ Other...

Change Level 3 Project Manager

Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date

Primavera Updated ☐

Cobra Updated ☐

WAD Updated ☐

RAM Updated ☐

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-030

PART I

Originator (CAM) Stevenson

Date Submitted 4/30/2012

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☐ Cost ☒ Schedule ☐ Editorial ☐ Other

Reason for Change In Control Account 7300 (NB2 Management) delete activity 7300-22. The review process no longer requires CAM Support.

Impacted WBS Elements ☐ 1.1 ☐ Milestone
☐ 1.2 ☐ Other...
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☒ 1.7
☐ 1.8
☐ PEP

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 5000 ☐ 8200
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5200 ☐ 8210
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5501 ☐ 8250
☐ 1200 ☐ 2300 ☐ 2485 ☐ 6100 ☐ Other...
☐ 1300 ☐ 2420 ☐ 2490 ☐ 7200
☐ 1301 ☐ 2425 ☐ 3200 ☒ 7300
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7400
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7100
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7710
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7900

Impacts of Change None
(Briefly Describe)

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

ECP-030

[Detailed Description of Change](#)

Description of Change 1- In Control Account 7300 (NB2 Management) delete activity 7300-22. The review process no longer require CAM support and the CAM's time is already covered.

Contingency increase: \$85,851.20

SUBMIT ECP

Do not fill in information below this point

List of Attachments ☐ Primavera Schedule (Before/After) ☐ Cobra (Before/After) ☐ Other...

Stephen Langish

From: Timothy N. Stevenson
Sent: Friday, April 27, 2012 3:25 PM
To: slangish@pppl.gov
Cc: rstrykow@pppl.gov; ldudek@pppl.gov; oguzman@pppl.gov
Subject: Re: NSTX-U Project Control Account Updates

Steve

As with the previous item 7300-13 last quarter, Task 7300-22 RLM support can be deleted. The review process no longer requires CAM support and my time is already covered.

Thanks,

Tim

On Apr 25, 2012, at 6:51 AM, slangish@pppl.gov wrote:

> <STEVENSON.xls>