

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-102

COVER PAGE

Originator (CAM) Sichta

Date Submitted 11/7/2013

[Top](#)

ECP No. 102

ECP Title In control account 6100 add an additional \$13,050 to activity 6100-0049D for an upgraded LEMOPANEL to resource 41 (M&S).

Required Reviewers
(Change Control Board)

<input type="checkbox"/> Williams	<input checked="" type="checkbox"/> Langish
<input checked="" type="checkbox"/> Strykowski	<input type="checkbox"/> Other...
<input checked="" type="checkbox"/> Dudek	
<input type="checkbox"/> Stevenson	

Change Level 2 Federal Project Director

Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date 11/14/2013

Primavera Updated ☐
Cobra Updated ☐
WAD Updated ☐
RAM Updated ☐

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-102

PART I

Originator (CAM) Sichta

Date Submitted 11/7/2013

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☒ Cost ☐ Schedule ☐ Editorial ☐ Other

Reason for Change In control account 6100 add an additional \$13,050 to activity 6100-0049D for an upgraded LEMOPANEL to resource 41 (M&S).

Impacted WBS Elements ☐ 1.1 ☐ Milestone
☐ 1.2 ☐ Other...
☐ 1.3
☐ 1.4
☐ 1.5
☒ 1.6
☐ 1.7
☐ 1.8
☐ PEP

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 4501 ☐ 7900
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5000 ☐ 8200
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5200 ☐ 8210
☐ 1200 ☐ 2300 ☐ 2485 ☐ 5501 ☐ 8250
☐ 1300 ☐ 2420 ☐ 2490 ☒ 6100 ☐ Other...
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7200
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7300
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7400
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7100
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7710

Impacts of Change (Briefly Describe) None other than increased cost

Impact - BL Sched Dur Change

0

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

Main Menu

Log

Print PDF

ECP-102

Detailed Description of Change

Description
of Change

Add an additional \$13,000 to activity 6100-0049D for an upgraded LEMOPANEL.

Contingency draw: $\$13,050 * 1.32 = \$17,226$

Submitted by:

Paul Sichta

Reviewed by:

Larry Dudek

SUBMIT ECP

Do not fill in information below this point

List of
Attachments

☐ Primavera Schedule (Before/After) ☐ Cobra (Before/After) ☐ Other...