

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-115

COVER PAGE

Originator (CAM) Chrzanowski

Date Submitted 5/2/2014

[Top](#)

ECP No. 115

ECP Title In Control Account 1300 add additional EA//EM oversight resources for overseeing of the Centerstack fabrication through July 2014.

Required Reviewers
(Change Control Board)

<input type="checkbox"/> Williams	<input checked="" type="checkbox"/> Langish
<input checked="" type="checkbox"/> Strykowski	<input type="checkbox"/> Other...
<input checked="" type="checkbox"/> Dudek	
<input type="checkbox"/> Stevenson	

Change Level 2 Federal Project Director

Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date 5/8/2014

Primavera Updated ☐
Cobra Updated ☐
WAD Updated ☐
RAM Updated ☐

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-115

PART I

Originator (CAM) Chrzanowski

Date Submitted 5/2/2014

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☒ Cost ☐ Schedule ☐ Editorial ☐ Other

Reason for Change In Control Account 1300 add additional EA//EM oversight resources for overseeing of the Centerstack fabrication through July.

Impacted WBS Elements ☒ 1.1 ☐ Milestone
☐ 1.2 ☐ Other...
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☐ 1.7
☐ 1.8
☐ PEP

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 4501 ☐ 7900
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5000 ☐ 8200
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5200 ☐ 8210
☐ 1200 ☐ 2300 ☐ 2485 ☐ 5501 ☐ 8250
☒ 1300 ☐ 2420 ☐ 2490 ☐ 6100 ☐ Other...
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7200
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7300
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7400
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7100
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7710

Impacts of Change Increased costs
(Briefly Describe)

Impact - BL Sched Dur Change

0

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

ECP-115

[Detailed Description of Change](#)

Description of Change In Control Account 1300 add additional EA//EM oversight resources for overseeing of the Centerstack fabrication through July 2014.

See attached spreadsheet.

Contingency draw: \$202,074.24

Submitted by:

Jim Chrzanowski

Reviewed by:

Larry Dudek

SUBMIT ECP

Do not fill in information below this point

1300-0012A	MAY	JUNE	JULY	TOTAL
EA//EM-1	140	140	80	360
EA//EM-2	40	40	40	180
EA//EM-3	120	90	40	250
BUDGETED	-64			-64
NEED	236	270	160	726
1300-0011A	MAY	JUNE	JULY	TOTAL
CHRZANOWSKI	160	160	100	420
BUDGETED	-120	-120		-240
NEED	40	40	100	180
				906
				223.04
				\$ 202,074.24