

# NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

## Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-127

### COVER PAGE

Originator (CAM) Dudek

Date Submitted 8/26/2014

[Top](#)

ECP No. 127

ECP Title In Control Account 7200 CSU Management add  
LOE task for oversight through January 2015.

Required Reviewers  
(Change Control Board)

<input checked="" type="checkbox"/> Williams	<input type="checkbox"/> Langish
<input checked="" type="checkbox"/> Strykowski	<input type="checkbox"/> Other...
<input checked="" type="checkbox"/> Dudek	
<input type="checkbox"/> Stevenson	

Change Level 2 Federal Project Director

## Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date 9/12/14

Primavera Updated ☐  
Cobra Updated ☐  
WAD Updated ☐  
RAM Updated ☐

# NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

## Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-127

### PART I

Originator (CAM) Dudek

Date Submitted 8/26/2014

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☒ Cost ☐ Schedule ☐ Editorial ☐ Other

Reason for Change In Control Account 7200 CSU Management add LOE task for oversight through January 2015.

Impacted WBS Elements ☐ 1.1 ☐ Milestone  
☐ 1.2 ☐ Other...  
☐ 1.3  
☐ 1.4  
☐ 1.5  
☐ 1.6  
☒ 1.7  
☐ 1.8  
☐ PEP

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 4501 ☐ 7900  
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5000 ☐ 8200  
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5200 ☐ 8210  
☐ 1200 ☐ 2300 ☐ 2485 ☐ 5501 ☐ 8250  
☐ 1300 ☐ 2420 ☐ 2490 ☐ 6100 ☐ Other...  
☐ 1301 ☐ 2425 ☐ 3200 ☒ 7200  
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7300  
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7400  
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7100  
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7710

Impacts of Change None  
(Briefly Describe)

Impact - BL Sched Dur Change

0

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT  
UPGRADE PROJECT**

**Engineering Change Proposal (ECP)**

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

ECP-127

[Detailed Description of Change](#)

**Description  
of Change**

In Control Account 7200 CSU Management add LOE task for oversight through January 2015.

Activity dates: Oct. 1, 2014 through January 31, 2015.

EM//EM hours = 204 @ \$183.14 = \$37,360.56

**Contingency draw: \$37,360.56**

Submitted by:

---

Larry Dudek

**SUBMIT ECP**

Do not fill in information below this point