

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-130

COVER PAGE

Originator (CAM) Chrzanowski

Date Submitted 9/5/2014

[Top](#)

ECP No. 130

ECP Title Move activities: 1305-8800A, 1305-8800B, 1305-8800G, 1305-8800H from Control Account 1305 to 1302. These activities are for the U/L crown installs and the bulkhead fittings which were put in the wrong Control Account in a previous ECP.

Required Reviewers (Change Control Board)
☐ Williams ☒ Strykowski ☒ Langish
☐ Dudek ☐ Other...
☐ Stevenson

Change Level 3 Project Manager

Approvals

Change Level	Approving Official	Approval	Signature
3	NSTXU Project Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date 9/15/2014

Primavera Updated ☐
Cobra Updated ☐
WAD Updated ☐
RAM Updated ☐

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-130

PART I

Originator (CAM) Chrzanowski

Date Submitted 9/5/2014

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☐ Cost ☒ Schedule ☐ Editorial ☐ Other

Reason for Change Move activities: 1305-8800A, 1305-8800B, 1305-8800G, 1305-8800H from Control Account 1305 to 1302. These activities are for the U/L crown installs and the bulkhead fittings which were put in the wrong Control Account in a previous ECP.

Impacted WBS Elements ☒ 1.1 ☐ Milestone
☐ 1.2 ☐ Other...
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☐ 1.7
☐ 1.8
☐ PEP

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 4501 ☐ 7900
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5000 ☐ 8200
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5200 ☐ 8210
☐ 1200 ☐ 2300 ☐ 2485 ☐ 5501 ☐ 8250
☐ 1300 ☐ 2420 ☐ 2490 ☐ 6100 ☐ Other...
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7200
☒ 1302 ☐ 2430 ☐ 3300 ☐ 7300
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7400
☐ 1304 ☐ 2450 ☐ 4100 ☐ 7100
☒ 1305 ☐ 2460 ☐ 4500 ☐ 7710

Impacts of Change (Briefly Describe)

Impact - BL Sched Dur Change

0

Impact on Materials Parts Already Manuf. ☐ Yes ☒ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

ECP-130

[Detailed Description of Change](#)

**Description
of Change** Move activities: 1305-8800A, 1305-8800B, 1305-8800G, 1305-8800H from Control Account 1305 to 1302. These activities are for the U/L crown installs and the bulkhead fittings which were put in the wrong Control Account in a previous ECP.

SUBMIT ECP

Do not fill in information below this point
