

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-131

COVER PAGE

Originator (CAM) Strykowski

Date Submitted 9/15/2014

[Top](#)

ECP No. 131

ECP Title In Control Account 7100 add LOE hours to support
Project Management activities through February
2015.

Required Reviewers
(Change Control Board)

☒ Williams ☒ Langish
☒ Strykowski ☐ Other...
☐ Dudek
☐ Stevenson

Change Level 2 Federal Project Director

Approvals

Change Level	Approving Official	Approval	Signature
3	Mike Williams for NSTXU Project Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
3a Expedited ECP	NSTXU Engineering Lead	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NSTXU Federal Project Dir.	<input type="checkbox"/> Yes <input type="checkbox"/> No	
1	Associated Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Deputy Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	

Approval Date 10/08/2014

Primavera Updated ☐
Cobra Updated ☐
WAD Updated ☐
RAM Updated ☐

NATIONAL SPHERICAL TORUS EXPERIMENT UPGRADE PROJECT

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)[Log](#)[Print PDF](#)

ECP-131

PART I

Originator (CAM) Strykowski

Date Submitted 9/15/2014

Type of ECP ☒ Standard ☐ Expedited

Type of Change (Check all that apply) ☐ Technical ☒ Cost ☐ Schedule ☐ Editorial ☐ Other

Reason for Change In Control Account 7100 add LOE hours to support Project Management activities through February 2015. This cost is already reflected in the EAC.

Impacted WBS Elements ☐ 1.1 ☐ Milestone
☐ 1.2 ☐ Other...
☐ 1.3
☐ 1.4
☐ 1.5
☐ 1.6
☒ 1.7
☐ 1.8
☐ PEP

Control Accounts ☐ 1000 ☐ 1306 ☐ 2470 ☐ 4501 ☐ 7900
☐ 1001 ☐ 1307 ☐ 2475 ☐ 5000 ☐ 8200
☐ 1002 ☐ 1310 ☐ 2480 ☐ 5200 ☐ 8210
☐ 1200 ☐ 2300 ☐ 2485 ☐ 5501 ☐ 8250
☐ 1300 ☐ 2420 ☐ 2490 ☐ 6100 ☐ Other...
☐ 1301 ☐ 2425 ☐ 3200 ☐ 7200
☐ 1302 ☐ 2430 ☐ 3300 ☐ 7300
☐ 1303 ☐ 2440 ☐ 3400 ☐ 7400
☐ 1304 ☐ 2450 ☐ 4100 ☒ 7100
☐ 1305 ☐ 2460 ☐ 4500 ☐ 7710

Impacts of Change
(Briefly Describe)

Impact - BL Sched Dur Change

0

Impact on Materials Parts Already Manuf. ☐ Yes ☐ No

If yes, what is recommended disposition

**NATIONAL SPHERICAL TORUS EXPERIMENT
UPGRADE PROJECT**

Engineering Change Proposal (ECP)

Part I To be Completed by Originator

[Main Menu](#)

[Log](#)

[Print PDF](#)

ECP-131

[Detailed Description of Change](#)

Description of Change In Control Account 7100 add LOE hours to support Project Management activities through February 2015. This cost is already reflected in the EAC.

HOD/PDG	HOURS	BL RATE	TOTAL
E***AM1	692	202.56	\$140,171.52
EAD*ES1	130	99.6	\$12,948.00
EEP*SM	92	179.8	\$16,541.60
EMC*EM	441	183.14	\$80,764.74
EMC*SM	556	182.18	\$101,292.08
FC**AM	272	188.44	\$51,255.68

Contingency Draw: \$402,973.62

Submitted by:

Ron Strykowski

SUBMIT ECP

Do not fill in information below this point