



Mail

COMPOSE

CNN.com Recently Published/Updated - [Egyptian lawmakers vote to bar Mubarak offi](#)

Inbox (2)

- Starred
- Important
- Sent Mail
- Drafts
- ASME/ARPA-E
- ASME/ASME Stand...
- ASME/ASMENews
- ASME/Capital News
- ASME/E4C
- ASME/Thoughts
- Follow up
- ITER/ITER_News
- Misc
- Priority
- More

NBI Upgrade Weekly Status 4/13/12

Inbox x



Timothy N. Stevenson

to Alfred, Ronald, Mike, Erik, Mark, John, Thomas, Masayuki, Mike, Martin, Ke

AI

NBI Upgrade: Management attended the IPT meeting this week. Consideration of procurement package led to an effort to relocate several penetrations to simplify clearances to other equipment and platforms and labyrinth. Minor rework of so planning of the summer schedule to mesh with the Construction schedule. Det General Arrangement drawings so a doublecheck of NBI items going into the N

NBI Armor: The drawing and procurement package for armor tile machining is using the backing plates is in progress. Heating/cooling line manifold fabrication in keeping with project plans and needs.

NBI Relocation: Fabrication of the BL lift fixture continues in the Tech Shop.

NBI Refurbishment: Calorimeter modifications continue in the TTC including work conditions continues in the NBI shop.

NBI Services: Fabrication of Helium and Nitrogen cryogenics line continues in and inspected. Manifold installation has begun. Penetration locations and installation reconsidered in light of possible impediments in the MER.

NBI Power: Penetration locations and installation procedures are being revised