

## Stephen Langish

---

**From:** Timothy Stevenson  
**Sent:** Friday, December 13, 2013 11:39 AM  
**To:** Mike Williams  
**Cc:** Chitra Venkatraman; Stephen Langish; Alfred von Halle; Rosemarie Fuchs-Smith; Thomas Egebo; Cheryl Such; Ronald Strykowski; Lawrence Dudek  
**Subject:** Project Management Weekly Status 12/13/13

Mike

Office of Project Management

IT resolved known issues for the newly released WP 7.0 online system; approval sequences and various email notifications were discussed. More testing is planned. Work continues on clearing PMO open action items. Work Planning and Control changes to policies and procedures were evaluated and discussed. A policy change and a TCR were prepared and circulated for review and approval. Changes to ENG-032 are also in progress to include and specify activity level work planning and control. Preparation and development of a new COG/RLM training package continues.

Regards,

Tim

Timothy N. Stevenson , PMP  
Head of Office of Project Management  
NSTXU NBI Upgrade Project Manager  
Head of Experimental Heating Systems & Neutral Beam Operations

LSB 316 C Site  
Princeton Plasma Physics Laboratory  
Princeton University  
P.O. Box 451  
Princeton, NJ 08543  
Office [\(609\) 243-2657](tel:6092432657)  
FAX [\(609\) 243-3248](tel:6092433248)  
email: [tstevenson@pppl.gov](mailto:tstevenson@pppl.gov)

You can visit the home page of the DOE Princeton Plasma Physics Laboratory  
at <http://www.pppl.gov>