

Stephen Langish

From: Timothy Stevenson
Sent: Friday, November 02, 2012 9:22 AM
To: Mike Williams
Cc: Alfred von Halle; Ronald Strykowski; Lawrence Dudek; Erik Perry; Mark Cropper; John Edwards; Thomas Egebo; Masayuki Ono; Kelsey Tresemer; Edmond McBride; Neway Atnafu; William Blanchard; S. Ramakrishnan; Guy Rossi; Kristopher Gilton; John Winkelman; Stephen Langish; Orlando Guzman; Victor Garzotto; Michael Yavor
Subject: NBI Upgrade Weekly Status 11/2/12

Mike

NBI Upgrade: Work resumed this week after lab closure for the weather event but coverage has been reduced during the recovery effort. Alignment of the BL in the NTC progressed well. Jacking screws for fine adjustment of the BL aim have been installed for finalizing location. A pre-job brief took place for the Bay JK VV plasma cut in preparation for the installation of the new weldment.

Regards,

Tim

Timothy N. Stevenson

NBI Project Manager
Head of Office of Project Management
Head of Experimental Heating Systems & Neutral Beam Operations

LSB 316 C Site
Princeton Plasma Physics Laboratory
Princeton University
P.O. Box 451
Princeton, NJ 08543

Office [\(609\) 243-2657](tel:6092432657)
FAX [\(609\) 243-3248](tel:6092433248)
email: tstevenson@pppl.gov

Skypager # : 2047351

You can visit the home page of the DOE Princeton Plasma Physics Laboratory at <http://www.pppl.gov>