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Detailed Description of Change

Description Fabricate, install, and test a two turn RWM coil encompassing Bays A & L.
of Change
See attached WAF.

Contingency draw: $154,081.28
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