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PART I
Originator (CAM) Strykowsky Date Submitted 8/26/2014

Type of ECP [X] Standard []Expedited

e ol emande [ Technical [JCost XlSchedule [JEditorial []Other

Reason for Change |[n Control Account 7100 move BL start/finish dates for activity CS7000052 "ORA
Support” to Start: 12/8/2014 Finish 12/12/2014.

Impacted [ ]1.1 [ ]Milestone
WBS Elements D 1.2 |:|Other...
[]1.3
(1.4
115
(16
X 1.7
[J1.8
LIPEP

Control Accounts []1000 [J1306 [J2470 [J4501 []7900
[J1001 [J1307 [d2475 [d5000 [18200
[J1002 [J1310 [J2480 [d5200 [18210
[J1200 [J2300 [J2485 [15501 [18250
[J1300 [J2420 [J2490 [16100 [Jother...
[J1301 [J2425 [13200 []7200
[J1302 [J2430 [J3300 []7300
11303 [J2440 [13400 [J7400
[J1304 [J2450 [4100 X 7100
[J1305 [J2460 [4500 [7710

Impacts of Change
(Briefly Describe)

Impact - BL Sched Dur Change

Impact on Materials
Parts Already Manuf. O Yes @ No

If yes, what is
recommended
disposition
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Detailed Description of Change

Description In Control Account 7100 move BL start/finish dates for activity CS7000052 "ORA Support" to
of Change Start: 12/8/2014 Finish 12/12/2014.

SUBMIT ECP
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