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Subject: NBI Upgrade Weekly Status 4/10/09
Al, 

NBI Management: The NBI General Requirements Document is approved. Staffing ramp up to support the upgrade jobs continues to be a priority. 

NBI Decon:  Pumpouts, air vents, and samples of BL4 continue. Preparations for a continuous air purge through a larger port are in progress and a procedure has been generated. The fabrication of the lid stand continues in the shop.

NBI Power and Control:  A designer has been assigned to this job to start working on layouts. 

NBI Duct and Armor: Modeling continues with emphasis on the vacuum vessel port area. Some study of the armor placement is also in progress.

NBI BL Services: Layout of services continues. Sketches of system changes are in progress.
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