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Al, 

Decon:  External smears of equipment at the stern of the BL have been obtained. Decon wipe-downs to clean these peripheral areas have started. A procedure has been written for removals of the power system transmission lines.  The procedure for evacuating the beamline is still in review. 

NB Power Systems: Investigation of building penetrations and routing for power supply cabling continues with some promising leads. General arrangements and floor plans are being evaluated for optimum equipment placement en route to and in the NTC.

Management: Several Mechanical Engineering resources have been identified to support NBI CDR design work. A list of needed documentation to support NBI CDR and Decon work has been generated.
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