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Subject: NBI Upgrade Weekly Status 6/12/09
Al, 

NBI Management: An ALARA committee meeting was held to review  Decon work and the HP Radiation Work Permit. Both were approved. Preparations continue for an Engineering Peer Review this month.

NBI Decon:  Work proceeded on external removals of the D2 feedstock gas system and the guard vacuum system on BL4. Initial hands on decontamination wipedowns of the calorimeter occurred on Wednesday using hydrogen peroxide wipes. Work proceeded smoothly. Indications are that the methods employed worked well to protect workers. Surveys will be performed to determine if and how much the contamination levels have gone down. 

NBI Power and Control:  Controls work for layouts continued and nears completion. Progress has been made on layouts and bill of material for the power cable routing and lengths.

NBI Duct, VV Port, and Armor:  Progress has been made on additional modeling for the TVPS duct and environs and the vacuum vessel modification. A line item will be added to capture the need to replace the Resistive Wall Mode coil around Bay J and K due to the VV modification.

NBI BL Services: Evaluation of water and vacuum pump requirements for the upgrade is ongoing.
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