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Subject: NBI Upgrade Weekly Status 5/15/09
Al,

NBI Management: The biweekly NBI Upgrade status meeting was held. Jobs are on schedule for CD1.

NBI Decon:  The BL4 Calorimeter has been removed from the BL and placed in its stand on the floor for the decon process. No difficulties were encountered. This job is a great first step demonstrating the capabilities of the Decon and HP groups to coordinate this activity. The BL Lid Stand is on track for delivery next month.

NBI BL: BL component drawings are being evaluated. In Drafting, the conversion of old drawings to CAD for future use to build copper pieces in the shop has started.

NBI Power and Control:  An outline of the Controls job has been drafted in preparation for the Engineering Peer Review planned for June. Layout work for the power system and fiber optics has begun in earnest.

NBI Duct, VV Port, and Armor:  Design, layout, and analysis  continues. Attempts to shore up the vacuum vessel near Bay K require more study. The initial layout of the TVPS duct under the beam duct has been modeled and has been shown to fit in the space envelope.

NBI BL Services: Layout work continues on services and placement of required penetrations into the NSTX Test Cell.

NTC Equipment Relocations: The NTC General Arrangement drawing is in progress but needs more input from the above jobs. Review of the working list for racks and diagnostics proceeds well. 
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