

Stephen Langish

From: Timothy Stevenson
Sent: Friday, April 12, 2013 8:11 AM
To: Mike Williams
Cc: Ronald Strykowski; Alfred von Halle; Lawrence Dudek; Erik Perry; Mark Cropper; John Edwards; Thomas Egebo; Masayuki Ono; Kelsey Tresemer; Edmond McBride; Neway Atnafu; William Blanchard; S. Ramakrishnan; Guy Rossi; Kristopher Gilton; Edward Bush; John Winkelman; Stephen Langish; Victor Garzotto; Michael Yavor
Subject: NBI Upgrade Weekly Status 4/12/13

Mike

NBI Upgrade: The access platform was moved onto the BL2 source platform. Water manifolds were also attached underneath the source platform. BL2 handrails and kickplates around the entire lid were installed and completed. Calorimeter alignments, limit switch alignments and tests, and superstructure welds were completed. Calorimeter limit switch wiring is in progress. Decon of the BL2 surround and tools continued in order to make way for HVEs. Fabrication and leakchecking of LHe cryo line continues in the NB shop. LHe cryogenics line installation, welding, and leakchecking on the TFTR Test Cell South and East wall continues. HVE relocation has started in the TCB. The first HVE has been broken down into its three segments and moved to the floor plug location for lifts to the TTC. The second HVE is in position for dismantling. Floor plug hoisting gear is on order. Fabrication continues on the NB/TVPS duct components in the Tech Shop. Work continued on the SOW and drawings for the power supply cable and tray subcontract requisition package. Tray supports are being analyzed.

Regards,

Tim

Timothy N. Stevenson, PMP

Head of Office of Project Management
NSTXU NBI Upgrade Project Manager
Head of Experimental Heating Systems & Neutral Beam Operations

LSB 316 C Site
Princeton Plasma Physics Laboratory
Princeton University
P.O. Box 451
Princeton, NJ 08543

Office [\(609\) 243-2657](tel:6092432657)
FAX [\(609\) 243-3248](tel:6092433248)
email: tstevenson@pppl.gov

Skypager # : 2047351

You can visit the home page of the DOE Princeton Plasma Physics Laboratory at <http://www.pppl.gov>