MEETING MINUTES


Date:			December 16, 2010, 9:30 a.m. (EST)

[bookmark: OLE_LINK1]Project Presented:	National Spherical Torus Experiment (NSTX) Upgrade Project (CD-2, Approve Performance Baseline)	

Location:	Call with DOE Headquarters (Office of Science) and Princeton Site Office

Attendees:
	Office of Science	12/20/10
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ESAAB-Equivalent Board 

Edmund Synakowski, Acquisition Executive
Associate Director of Science			
for Fusion Energy Sciences

Kin Chao, SC-28
Sat Goel, SC-31
Kurt Hahn, SC-41
Gary Brown, SC-31

DOE Headquarters—Observers
Casey Clark, SC-28
Steve Eckstrand, SC-24
Steve Meador, SC-28
Gene Nardella, SC-24
Ed Stevens, SC-24
Barry Sullivan, SC-24

Princeton Site Office
Jeff Makiel, FPD
Joe Arango
Tony Indelicato

Minutes:

Jeff Makiel, Federal Project Director, presented the National Spherical Torus Experiment (NSTX) Upgrade project being considered for Critical Decision (CD) 2, Approve Performance Baseline. The board did have one concern regarding the $1 million site rate.  Dr. Synakowski suggested that Mr. Makiel contact the laboratory to have this charge waived. There were no additional issues with the NSTX Upgrade project’s CD-2 request, and the ESAAB Equivalent Board unanimously recommended approval; however the Dr. Synakowski (Acquisition Executive) will hold approval of the CD-2 document pending the outcome of the site charge issue.

The CD-2 approval was signed on December 20, 2010.
