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Reason for Change Change BL start and finish dates on the Water PLC portion of the DCPS (5200) job.
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NSTX Upgrade Project
Job: 5200 - Digital Coil Protection-HATCHER
Water PLC
Zhao
5200-0320 Design 238%16APR12A |29MAR13 100936.98| 149 4| M LT IEE JEM = 440 ¢ EE//TB = 120
5200-0330 Fabrication 42[04MAR13  [30APR13 117,012.00] 149 0 [ JEE/EM =80 : EE//TB = 160 ; 41 =60k
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5200-0360 System Testing 65|30AUG13  |03DEC13 48,810.72| 149 0 E:HEE//EM =160 : EE//TB = 120
5200-0370 Documentation 40|04DEC13  |07FEB14 43,588.80| 149 0 = EE/EM = 160 ; EA//SB = 80
Data Date 30NOVI2| 22 o o NSTX UPGRADES Sheet1of 1y | FORECAST
Run Date 07DEC12 08:14|A =LOE K =Planning Pkg November 30, 2012 Status I Progress Bar

© Primavera Systems, Inc.
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C =% Complete
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