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Originator (CAM) Date Submitted

Type of Change Technical Cost Schedule Editorial Other

Type of ECP Standard Expedited

Reason for Change Increased budget need on several activities in Control Account 5501 as a result of a
bottom up estimate. The estimate was completed after the design maturity has
increased which has given a clearer picture of the man-power and procurement needs
for the Control Account future activities.
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Detailed Description of Change

List of
Attachments

Primavera Schedule  (Before/After) Cobra (Before/After) Other...

Description
of Change

Increased budget need on several activities in Control Account 5501 as a result of a bottom up
estimate. The estimate was completed after the design maturity has increased which has
given a clearer picture of the man-power and procurement needs for the Control Account
future activities. 

See the attached spreadsheet for the resource changes for each affected activity.

Net contingency draw: $150,183.04 (priced at 2014 BL rates, will be somewhat lower once in 
Primavera due some tasks starting in FY13). 

Submitted:

________________________
Neway Atnafu

Reviewed:

________________________
Larry Dudek

SUBMIT ECP

Do not fill in information below this point



Control Account (s):
150,183.04$                  60802.5 0 0 123197.76 ‐80294.4 4627.2 0 41850

BL FY15 Rates 183.14 182.18 140.02 104.76 223.04 144.6 116.46 1.35
M&S

Activity ID Activity Name Resource ID Sum of Total EM//EM EM//SM EM//SB EM//TB EA//EM EA//SB EA//TB 41
    5501‐01404 CHI Bus: Electrical Testing (Type: 2) EE//EM 16

EE//SM 16
EE/TB 32
EM//EM 4 4
EM//TB 80

    5501‐01405 CHI Support Structures: Fab and Assly (Type:1) EE//TB 32
EM//EM 40
EM//TB 320 320

    5501‐01407 OH: Coaxial Bus (Type: 1) EM//EM 40 ‐40
EM//SB 80
EM//TB 160 240

    5501‐0140C TF Bus Analysis EA//EM 80 ‐40
EA//SB 16

    5501‐0143C CHI Bus Analysis EA//EM 160 ‐80
    5501‐0144A Calc Preparation and Documentation EA//EM 160 16 ‐40
    5501‐0144E Prepare Fab/Assly Procedure EA//SB 16

EM//EM 120 ‐40
    5501‐0145C Insulation and Protection Total 41 2000 3000
    5501‐0146B Setup Bus Bars Fabrication Work Area EM//EM 8

EM//TB 32 16
    5501‐0146C OH Bus: Fab, Field fit‐up and Assly (Type: 1) EM//EM 4 4

EM//SM 8
EM//TB 80

    5501‐0146D OH Flags: Fab, Field Fit‐up and Assly (Type: 1) EM//EM 4 4
EM//TB 80

    5501‐0146E Brazing: OH Bus Bars (Type: 1) EE//TB 40
EM//EM 4 4
EM//TB 80

    5501‐0146G OH Bus: Insulation and Protective Layer (Type: 2 EE//TB 80
EM//EM 4 4

    5501‐0146H OH Bus: Electrical Testing (Type: 2) EE//EM 16
EE//SM 16
EE//TB 24

Mechanical Analysis/Design



Control Account (s):
150,183.04$                  60802.5 0 0 123197.76 ‐80294.4 4627.2 0 41850

BL FY15 Rates 183.14 182.18 140.02 104.76 223.04 144.6 116.46 1.35
M&S

Activity ID Activity Name Resource ID Sum of Total EM//EM EM//SM EM//SB EM//TB EA//EM EA//SB EA//TB 41
Mechanical Analysis/Design

EM//EM 4 4
EM//TB 80

    5501‐0146I OH Support Structures: Fab and Assly (Type: 1) EM//EM 16 24
EM//TB 240 240

    5501‐0146J OH Bus: Silver Plating (Type: 2) EE//TB 8
EM//EM 4
EM//TB 48

    5501‐0146K TF Bus: Fab, Field fit‐up and Assly (Type: 1) EM//EM 4 4
EM//SM 8
EM//TB 80

    5501‐0146M Brazing: TF Bus Bars (Type: 1) EE//TB 16
EM//EM 4 4
EM//TB 80

    5501‐0146N TF: Install fittings/conduct hydro test (Type: 2 EM//EM 4 4
EM//TB 48

    5501‐0146O TF Bus: Insulation and Protective Layer (Type: 2 EE//TB 40
EM//EM 16
EM//TB 280 80

    5501‐0146P TF Bus: Electrical Testing (Type: 2) EE//EM 8
EE//SM 8
EE//TB 24
EM//EM 4 4
EM//TB 80

    5501‐0146Q TF Support Structures: Fab and Assly (Type: 1) EM//EM 40
EM//TB 240 240

    5501‐0146T PF1abc Flags, Field fit‐up and Assly (Type: 1) EM//EM 4 4
EM//TB 80

    5501‐0146U Brazing: PF1abc Bus Bars (Type: 1) EE//TB 8
EM//EM 4 4
EM//TB 80

    5501‐0146W PF1abc: Electrical Testing (Type: 2) EE//EM 16
EE//SM 16
EE//TB 16



Control Account (s):
150,183.04$                  60802.5 0 0 123197.76 ‐80294.4 4627.2 0 41850

BL FY15 Rates 183.14 182.18 140.02 104.76 223.04 144.6 116.46 1.35
M&S

Activity ID Activity Name Resource ID Sum of Total EM//EM EM//SM EM//SB EM//TB EA//EM EA//SB EA//TB 41
Mechanical Analysis/Design

EM//EM 4 4
EM//TB 80

    5501‐0146X PF1abc Support Structures Fab and Assly (Type: 1 EM//EM 40
EM//TB 240 240

    5501‐0147B Install OH Bus Bars & Support Structures SHIFT 1 EM//EM 16 8
EM//SM 8
EM//TB 120 120

    5501‐0145A Copper Procurement 41 72000 28000
EM//EM 32

    5501‐0139A OH Bus Analysis EA//EM 120 ‐40
    5501‐0141C PF‐1abc Bus Analysis EA//EM 120 ‐80
    5501‐0142A PF‐2345 Bus Analysis EA//EM 160 ‐80

EA//SB 32 48
EM//EM 16 20

    5501‐0144B Prepare Final Design Review EA//EM 16
EA//SB 32 ‐16
EM//EM 80 ‐40

    5501‐0144C Conduct Final Design Review EA//EM 4
EA//SB 8
EM//EM 4 12



Control Account (s):
150,183.04$                  60802.5 0 0 123197.76 ‐80294.4 4627.2 0 41850

BL FY15 Rates 183.14 182.18 140.02 104.76 223.04 144.6 116.46 1.35
M&S

Activity ID Activity Name Resource ID Sum of Total EM//EM EM//SM EM//SB EM//TB EA//EM EA//SB EA//TB 41
    5501‐01404 CHI Bus: Electrical Testing (Type: 2) EE//EM 16

EE//SM 16
EE/TB 32
EM//EM 4 4
EM//TB 80

    5501‐01405 CHI Support Structures: Fab and Assly (Type:1) EE//TB 32
EM//EM 40
EM//TB 320 320

    5501‐01407 OH: Coaxial Bus (Type: 1) EM//EM 40 ‐40
EM//SB 80
EM//TB 160 240

    5501‐0140C TF Bus Analysis EA//EM 80 ‐40
EA//SB 16

    5501‐0143C CHI Bus Analysis EA//EM 160 ‐80
    5501‐0144A Calc Preparation and Documentation EA//EM 160 16 ‐40
    5501‐0144E Prepare Fab/Assly Procedure EA//SB 16

EM//EM 120 ‐40
    5501‐0145C Insulation and Protection Total 41 2000 3000
    5501‐0146B Setup Bus Bars Fabrication Work Area EM//EM 8

EM//TB 32 16
    5501‐0146C OH Bus: Fab, Field fit‐up and Assly (Type: 1) EM//EM 4 4

EM//SM 8
EM//TB 80

    5501‐0146D OH Flags: Fab, Field Fit‐up and Assly (Type: 1) EM//EM 4 4
EM//TB 80

    5501‐0146E Brazing: OH Bus Bars (Type: 1) EE//TB 40
EM//EM 4 4
EM//TB 80

    5501‐0146G OH Bus: Insulation and Protective Layer (Type: 2 EE//TB 80
EM//EM 4 4

    5501‐0146H OH Bus: Electrical Testing (Type: 2) EE//EM 16
EE//SM 16
EE//TB 24

Mechanical Analysis/Design



Control Account (s):
150,183.04$                  60802.5 0 0 123197.76 ‐80294.4 4627.2 0 41850

BL FY15 Rates 183.14 182.18 140.02 104.76 223.04 144.6 116.46 1.35
M&S

Activity ID Activity Name Resource ID Sum of Total EM//EM EM//SM EM//SB EM//TB EA//EM EA//SB EA//TB 41
Mechanical Analysis/Design

EM//EM 4 4
EM//TB 80

    5501‐0146I OH Support Structures: Fab and Assly (Type: 1) EM//EM 16 24
EM//TB 240 240

    5501‐0146J OH Bus: Silver Plating (Type: 2) EE//TB 8
EM//EM 4
EM//TB 48

    5501‐0146K TF Bus: Fab, Field fit‐up and Assly (Type: 1) EM//EM 4 4
EM//SM 8
EM//TB 80

    5501‐0146M Brazing: TF Bus Bars (Type: 1) EE//TB 16
EM//EM 4 4
EM//TB 80

    5501‐0146N TF: Install fittings/conduct hydro test (Type: 2 EM//EM 4 4
EM//TB 48

    5501‐0146O TF Bus: Insulation and Protective Layer (Type: 2 EE//TB 40
EM//EM 16
EM//TB 280 80

    5501‐0146P TF Bus: Electrical Testing (Type: 2) EE//EM 8
EE//SM 8
EE//TB 24
EM//EM 4 4
EM//TB 80

    5501‐0146Q TF Support Structures: Fab and Assly (Type: 1) EM//EM 40
EM//TB 240 240

    5501‐0146T PF1abc Flags, Field fit‐up and Assly (Type: 1) EM//EM 4 4
EM//TB 80

    5501‐0146U Brazing: PF1abc Bus Bars (Type: 1) EE//TB 8
EM//EM 4 4
EM//TB 80

    5501‐0146W PF1abc: Electrical Testing (Type: 2) EE//EM 16
EE//SM 16
EE//TB 16



Control Account (s):
150,183.04$                  60802.5 0 0 123197.76 ‐80294.4 4627.2 0 41850

BL FY15 Rates 183.14 182.18 140.02 104.76 223.04 144.6 116.46 1.35
M&S

Activity ID Activity Name Resource ID Sum of Total EM//EM EM//SM EM//SB EM//TB EA//EM EA//SB EA//TB 41
Mechanical Analysis/Design

EM//EM 4 4
EM//TB 80

    5501‐0146X PF1abc Support Structures Fab and Assly (Type: 1 EM//EM 40
EM//TB 240 240

    5501‐0147B Install OH Bus Bars & Support Structures SHIFT 1 EM//EM 16 8
EM//SM 8
EM//TB 120 120

    5501‐0145A Copper Procurement 41 72000 28000
EM//EM 32

    5501‐0139A OH Bus Analysis EA//EM 120 ‐40
    5501‐0141C PF‐1abc Bus Analysis EA//EM 120 ‐80
    5501‐0142A PF‐2345 Bus Analysis EA//EM 160 ‐80

EA//SB 32 48
EM//EM 16 20

    5501‐0144B Prepare Final Design Review EA//EM 16
EA//SB 32 ‐16
EM//EM 80 ‐40

    5501‐0144C Conduct Final Design Review EA//EM 4
EA//SB 8
EM//EM 4 12



Activity ID Activity Name Original
Duration

Act %
Comp

Start Finish BL Project 
Finish

Budgeted
Total Cost

Total
Float

evms 
rule

NSTX UpgraNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade Project
Job: 5501 -Job: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFUJob: 5501 - Coil Bus Runs-ATNAFU
ECP-064 CECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNSECP-064 COIL BUS RUNS
OH BUSOH BUSOH BUSOH BUSOH BUSOH BUSOH BUSOH BUSOH BUSOH BUS
5501‐0139A OH Bus Analysis 11 0% 10‐Jul‐13 A 02‐Aug‐13 01‐Apr‐13 $17,258.40 24 E

5501‐0139C OH Bus Drawings 8 0% 22‐Aug‐13 03‐Sep‐13 17‐May‐13 $18,200.32 19 E

TF BUSTF BUSTF BUSTF BUSTF BUSTF BUSTF BUSTF BUSTF BUSTF BUS
5501‐0140B TF Bus Drawings 14 0% 28‐Jun‐13 A 23‐Sep‐13 19‐Jun‐13 $12,605.92 61 E

5501‐0140C TF Bus Analysis 5 0% 05‐Aug‐13 09‐Aug‐13 29‐Apr‐13 $10,866.96 24 E

PF-1abc BPF-1abc BUSPF-1abc BUSPF-1abc BUSPF-1abc BUSPF-1abc BUSPF-1abc BUSPF-1abc BUSPF-1abc BUSPF-1abc BUS
5501‐0141C PF‐1abc Bus Analysis 5 0% 12‐Aug‐13 16‐Aug‐13 26‐Apr‐13 $8,629.20 82 E

5501‐0141B PF‐1abc Bus Drawings 15 0% 24‐Sep‐13 14‐Oct‐13 26‐Jul‐13 $18,323.68 61 E

PF-2345 BPF-2345 BUSPF-2345 BUSPF-2345 BUSPF-2345 BUSPF-2345 BUSPF-2345 BUSPF-2345 BUSPF-2345 BUSPF-2345 BUS
5501‐0142A PF‐2345 Bus Analysis 19 0% 01‐Nov‐13* 27‐Nov‐13 26‐Apr‐13 $35,352.60 29 E

CHI BUSCHI BUSCHI BUSCHI BUSCHI BUSCHI BUSCHI BUSCHI BUSCHI BUSCHI BUS
5501‐0143A CHI Bus Design 93 99% 25‐Mar‐13 A 21‐Aug‐13 09‐Aug‐13 $12,605.92 19 E

5501‐0143B CHI Bus Drawings 110 10% 25‐Mar‐13 A 16‐Sep‐13 05‐Sep‐13 $12,605.92 109 E

5501‐0143C CHI Bus Analysis 15 0% 31‐Jul‐13 20‐Aug‐13 01‐Apr‐13 $17,258.40 127 E

MISCMISCMISCMISCMISCMISCMISCMISCMISCMISC
5501‐0144E Prepare Fab/Assly Procedure 7 0% 09‐Aug‐13* 19‐Aug‐13 18‐Jun‐13 $16,408.96 25 E

5501‐0144B Prepare Final Design Review 6 0% 12‐Aug‐13 19‐Aug‐13 17‐May‐13 $15,012.80 24 E

5501‐0144A Calc PreparaƟon and DocumentaƟon 10 0% 19‐Aug‐13 30‐Aug‐13 10‐May‐13 $24,708.48 148 E

5501‐0144C Conduct Final Design Review 1 0% 20‐Aug‐13 20‐Aug‐13 20‐May‐13 $4,965.16 24 E

ProcuremeProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement
5501‐0145A Copper Procurement 14 0% 31‐Jul‐13 19‐Aug‐13 25‐Jul‐13 $137,668.48 25 E

5501‐0145B OH Coaxial Bus 47 0% 31‐Jul‐13* 04‐Oct‐13 25‐Jun‐13 $2,644.44 493 E

5501‐0145C InsulaƟon and ProtecƟon Total 53 0% 31‐Jul‐13* 14‐Oct‐13 25‐Jul‐13 $6,625.00 487 E

5501‐0145D G10 FR4 Total 53 0% 31‐Jul‐13* 14‐Oct‐13 25‐Jul‐13 $13,250.00 487 E

5501‐0145E Structural Support Hardware, fiƫngs etc. 53 0% 31‐Jul‐13* 14‐Oct‐13 25‐Jul‐13 $19,875.00 487 E

5501‐0145F Bolts, washers, nuts, etc. 33 0% 31‐Jul‐13* 16‐Sep‐13 25‐Jun‐13 $6,600.00 507 E

5501‐0145G Silver plaƟng materials 33 0% 31‐Jul‐13* 16‐Sep‐13 25‐Jun‐13 $2,640.00 507 E

5501‐0145H Fab. & Safety Consumables 33 0% 31‐Jul‐13* 16‐Sep‐13 25‐Jun‐13 $3,960.00 507 E

5501‐0145I Stockroom Items 45 0% 31‐Jul‐13 02‐Oct‐13 29‐May‐13 $2,000.00 495 E

FabricatioFabrication / AssemblyFabrication / AssemblyFabrication / AssemblyFabrication / AssemblyFabrication / AssemblyFabrication / AssemblyFabrication / AssemblyFabrication / AssemblyFabrication / Assembly
5501‐0146A Prepare/Submit Work Package 11 0% 31‐Jul‐13* 14‐Aug‐13 08‐Aug‐13 $7,085.60 28 E

5501‐0146B Setup Bus Bars FabricaƟon Work Area 4 0% 21‐Aug‐13 26‐Aug‐13 11‐Sep‐13 $6,420.16 24 E

5501‐01407 OH: Coaxial Bus (Type: 1) 28 0% 27‐Aug‐13 04‐Oct‐13 09‐Oct‐13 $52,771.81 39 E

5501‐0146C OH Bus: Fab, Field fit‐up and Assly (Type: 1) 5 0% 04‐Sep‐13 10‐Sep‐13 17‐Sep‐13 $11,168.16 19 E

5501‐0146D OH Flags: Fab, Field Fit‐up and Assly (Type: 1) 0 0% 11‐Sep‐13 11‐Sep‐13 15‐Oct‐13 $9,755.52 19 E

5501‐0146E Brazing: OH Bus Bars (Type: 1) 5 0% 11‐Sep‐13 17‐Sep‐13 22‐Oct‐13 $13,515.12 19 E

5501‐0146F OH: Install fiƫngs/Conduct Hydro Test (Type:
2

0 0% 18‐Sep‐13 18‐Sep‐13 25‐Oct‐13 $5,711.60 19 E

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2014 2015

EA//EM=80

EA//SB=120 ; EM//EM=8

EA//SB=80 ; EM//EM=8

EA//EM=40 ; EA//SB=16

EA//EM=40

EA//SB=120 ; EM//EM=8

EA//EM=80 ; EA//SB=80; EM//EM=36

EA//SB=80 ; EM//EM=8

EA//SB=80 ; EM//EM=8

EA//EM=80

EA//SB=16 ; EM//EM=80

EA//EM=16 ; EA//SB=16 ; EM//EM=40

EA//EM=120 ; EM//EM=16

EA//EM=4 ; EA//SB=4 ; EM//EM=20

41=$100,000 ; EM//EM=32

41=$2,000

41=$5,000

41=$10,000

41=$15,000

41=$5,000

41=$2,000

41=$3,000

37=$2,000

EM//EM=40

EM//EM=8 ; EM//TB=48

EM//TB=160 ; EM//SB=400

EM//EM=8 ; EM//SM=8 ; EM//TB=80

EM//EM=8 ; EM//TB=80

EM//EM=8 ; EE//TB=40 ; EM//TB=80

EM//EM=4 ; EM//TB=48

Actual Work
Remaining Work

NSTX-U Status
ECP-094
Page 1 of 2



Activity ID Activity Name Original
Duration

Act %
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Start Finish BL Project 
Finish
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Total
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5501‐0146G OH Bus: InsulaƟon and ProtecƟve Layer 
(Type: 2

10 0% 18‐Sep‐13 01‐Oct‐13 01‐Nov‐13 $8,966.56 19 E

5501‐0146H OH Bus: Electrical TesƟng (Type: 2) 10 0% 02‐Oct‐13 15‐Oct‐13 08‐Nov‐13 $18,496.88 19 E

5501‐0146I OH Support Structures: Fab and Assly (Type: 
1)

30 0% 07‐Oct‐13 15‐Nov‐13 13‐Nov‐13 $59,050.40 39 E

5501‐0146J OH Bus: Silver PlaƟng (Type: 2) 3 0% 16‐Oct‐13 18‐Oct‐13 13‐Nov‐13 $6,682.40 19 E

5501‐0146K TF Bus: Fab, Field fit‐up and Assly (Type: 1) 0 0% 18‐Oct‐13 18‐Oct‐13 19‐Nov‐13 $0.00 19 E

5501‐0146L TF Flags: Fab,  Field fit‐up and Assly (Type: 1) 3 0% 18‐Oct‐13 23‐Oct‐13 22‐Nov‐13 $5,905.04 19 E

5501‐0146M Brazing: TF Bus Bars (Type: 1) 5 0% 23‐Oct‐13 30‐Oct‐13 03‐Dec‐13 $11,640.64 19 E

5501‐0146N TF: Install fiƫngs/conduct hydro test (Type: 
2

3 0% 30‐Oct‐13 04‐Nov‐13 06‐Dec‐13 $6,637.60 19 E

5501‐0146O TF Bus: InsulaƟon and ProtecƟve Layer 
(Type: 2

15 0% 04‐Nov‐13 26‐Nov‐13 09‐Jan‐14 $45,610.64 19 E

5501‐0146Q TF Support Structures: Fab and Assly (Type: 
1)

23 0% 18‐Nov‐13* 20‐Dec‐13 06‐Jan‐14 $59,050.40 39 E

5501‐0146P TF Bus: Electrical TesƟng (Type: 2) 10 0% 26‐Nov‐13 12‐Dec‐13 15‐Jan‐14 $15,457.44 19 E

5501‐0146R TF Bus: Silver PlaƟng (Type: 2) 2 0% 12‐Dec‐13 16‐Dec‐13 20‐Jan‐14 $6,682.40 19 E

5501‐0146S PF1abc: Fab, Field fit‐up and Assly (Type: 1) 7 0% 16‐Dec‐13 06‐Jan‐14 15‐Jan‐14 $18,008.96 19 E

5501‐0146X PF1abc Support Structures Fab and Assly 
(Type: 1

27 0% 02‐Jan‐14 07‐Feb‐14 20‐Feb‐14 $59,050.40 39 E

5501‐0146T PF1abc Flags, Field fit‐up and Assly (Type: 1) 5 0% 06‐Jan‐14 13‐Jan‐14 22‐Jan‐14 $10,085.92 19 E

5501‐0146U Brazing: PF1abc Bus Bars (Type: 1) 3 0% 13‐Jan‐14 16‐Jan‐14 29‐Jan‐14 $10,863.28 19 E

5501‐0146V PF1abc: InsulaƟon and ProtecƟve Layer 
(Type: 2

0 0% 16‐Jan‐14 16‐Jan‐14 12‐Feb‐14 $0.00 19 E

5501‐0146W PF1abc: Electrical TesƟng (Type: 2) 10 0% 16‐Jan‐14 30‐Jan‐14 19‐Feb‐14 $17,719.52 19 E

5501‐0146Y PF1abc: Silver PlaƟng (Type: 2) 3 0% 30‐Jan‐14 04‐Feb‐14 24‐Feb‐14 $6,682.40 19 E

5501‐0146Z CHI Bus: Fab, Field fit‐up and Assly (Type: 1) 4 0% 04‐Feb‐14 07‐Feb‐14 12‐Mar‐14 $7,325.60 19 E

5501‐01400 CHI Flags: Fab, Field fit‐up and Assly (Type: 1) 10 0% 10‐Feb‐14 21‐Feb‐14 26‐Mar‐14 $18,706.72 19 E

5501‐01405 CHI Support Structures: Fab and Assly 
(Type:1)

40 0% 10‐Feb‐14* 04‐Apr‐14 07‐May‐14 $79,401.44 39 E

5501‐01401 Brazing: CHI Bus Bars (Type: 1) 10 0% 24‐Feb‐14 07‐Mar‐14 09‐Apr‐14 $21,038.80 19 E

5501‐01402 CHI: Install fiƫngs and conduct hydro test 
(Ty

5 0% 10‐Mar‐14 14‐Mar‐14 16‐Apr‐14 $10,085.92 19 E

5501‐01403 CHI Bus: InsulaƟon and ProtecƟve Layer 
(Type:

15 0% 17‐Mar‐14 07‐Apr‐14 08‐May‐14 $32,679.44 19 E

5501‐01404 CHI Bus: Electrical TesƟng (Type: 2) 10 0% 07‐Apr‐14 21‐Apr‐14 14‐May‐14 $16,164.80 19 E

5501‐01406 CHI Bus: Silver PlaƟng (Type: 2) 10 0% 21‐Apr‐14 05‐May‐14 29‐May‐14 $21,816.16 19 E

5501‐01408 Clean FabricaƟon Work Area 2 0% 19‐Jun‐14 20‐Jun‐14 01‐Aug‐14 $5,172.48 4 E

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation
5501‐0147A Prepare Work Package 11 0% 01‐Apr‐14* 15‐Apr‐14 24‐Sep‐13 $14,651.20 8 E

5501‐0147C Install TF Bus Bars & Support Structures 
SHIFT 2

28 0% 16‐Apr‐14* 23‐May‐14 12‐Jun‐14 $31,715.20 8 E

5501‐0147B Install OH Bus Bars & Support Structures 
SHIFT 1

10 0% 12‐May‐14* 23‐May‐14 05‐Jun‐14 $31,715.20 4 E

5501‐0147D Install PF1abc Bus Bars & Support Structures 
SHI

15 0% 27‐May‐14 16‐Jun‐14 03‐Jul‐14 $46,111.52 8 E

5501‐0147E Install CHI Bus Bars & Support Structures 
SHIFT

15 0% 27‐May‐14 16‐Jun‐14 26‐Jun‐14 $46,111.52 4 E

5501‐0147G Clean installaƟon work area 2 0% 16‐Jun‐14* 18‐Jun‐14 29‐Jul‐14 $5,172.48 4 E

5501‐0147F PTP TesƟng: All bus bars  SHIFT 1 13 0% 23‐Jun‐14 10‐Jul‐14 28‐Jul‐14 $55,433.32 4 E

CLOSINGCLOSINGCLOSINGCLOSINGCLOSINGCLOSINGCLOSINGCLOSINGCLOSINGCLOSING
5501‐0148A As‐built drawing changes 10 0% 19‐Jun‐14 02‐Jul‐14 12‐Aug‐14 $15,963.36 574 E

5501‐0148B Document lessons learned and Archive Files 8 0% 11‐Jul‐14 22‐Jul‐14 19‐Aug‐14 $2,930.24 298 E

5501‐0148C ECP FINISH 0 0% 22‐Jul‐14 26‐Aug‐14 $2,930.24 298 E
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37.Stockroom 977 888 135 2000
41.41‐M&S 118438 15733 7829 142000
81.81 direct entry budget (no overhead 0
EA//EM.EA//EM‐Mech Engrg 314 2 23 18 26 13 396
EA//SB.EA//SB‐Designers 159 118 88 23 18 26 13 64 16 525
EE//EM.EE//EM ‐ Elect Engineer 16 1 7 16 16 11 13 80
EE//SM.EE//SM‐Elect Sr Lab & Shop 16 1 7 16 16 11 13 80
EE//TB.EE//TB‐Electrical tech 104 64 42 30 26 30 58 70 8 55 65 552
EM//EM.EM//EM‐FOM Engrg 334 44 58 61 52 74 61 67 112 58 84 42 1047
EM//SB.EMSB 8 54 17 79
EM//SM.EM//SM‐FOM Sr Lab & Shop 8 4 4 4 16 16 4 56
EM//TB.Machine Techs 89 435 645 755 509 709 606 672 424 616 735 129 6324
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