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PART I
Originator (CAM) ChrzanowskKi Date Submitted 9/16/2013

Type of ECP [X] Standard []Expedited

he ol emande [ Technical XCost [JSchedule [JEditorial []Other

Reason for Change Add additional budget to Control Account 1300 to extend LOE Engineering Support

Impacted [X]1.1 [ ]Milestone
WBS Elements D 1.2 |:|Other...
[]1.3
(1.4
115
(16
[11.7
[J1.8
LIPEP

Control Accounts []1000 []1306 [J2470 [J5000 [18200
[J1001 [J1307 [d2475 [d5200 [18210
[J1002 [J1310 [J2480 [d5501 [18250
[J1200 [J2300 [J2485 [16100 []Other...
X 1300 [J2420 [J2490 []7200
[J1301 [J2425 [13200 [17300
011302 [J2430 [13300 []7400
[11303 [J2440 [13400 [J7100
01304 [J2450 [J4100 [J7710
[J1305 [J2460 [J4500 [J7900

Impacts of Change Increased budget
(Briefly Describe)

Impact on Materials
Parts Already Manuf. O Yes @ No

If yes, what is
recommended
disposition
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Detailed Description of Change

Description Add additional budget to Control Account 1300 to provide continued Engineering Support per
of Change the attached .pdf.

Contingency draw: $263,856.32

Submitted by:
James H.  Seovmevansndrens

owski, 0=PPPL,
ou=Mech Engineering,

Chrzanowski s e
Jim Chrzanowski

Reviewed by:
LaWI'e nce E Digitally signed by Lawrence E. Dudek
" DN: cn=Lawrence E. Dudek, 0=PPPL,
ou=Fabrtication and Operations,
email=ldudek@pppl.gov, c=US
D u e Date: 2013.09.24 16:27:10 -04'00"

Larry Dudek

SUBMIT ECP

Do not fill in information below this point

Listof [ Primavera Schedule (Before/After) []Cobra (Before/After) []Other...
Attachments



00-00 Oct-13] Nov-13| Dec-13] Jan-14|  Feb-14] Mar-14]  Apr-14 May-14 Jun-14 | RN
Raftopoulos 80 80 80 40 40 40 40 0 0 400
Mardenfeld 80 80 80 16 16 16 0 0 0 288
Zatz 5 5 5

165 165 165 56 56 56 40 0 0 703
00-00
Chrzanowski 120 120 120 120 480
Total 1183
Rate S 223.04
Grand Total| $ 263,856.32
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