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PART I
Originator (CAM) Stevenson Date Submitted 8/26/2014

Type of ECP [X] Standard []Expedited

he ol emande [ Technical XCost [JSchedule [JEditorial []Other

Reason for Change |[n Control Account 7300 NB2 Management add LOE task for oversight through
December 2014.

Impacted [ ]1.1 [ ]Milestone
WBS Elements D 1.2 |:|Other...
[]1.3
(1.4
115
(16
X 1.7
[J1.8
LIPEP

Control Accounts []1000 [J1306 [J2470 [J4501 []7900
[J1001 [J1307 [d2475 [d5000 [18200
[J1002 [J1310 [J2480 [d5200 [18210
[J1200 [J2300 [J2485 [15501 [18250
[J1300 [J2420 [J2490 [16100 [Jother...
[J1301 [J2425 [13200 []7200
[J1302 [J2430 [J3300 [X7300
11303 [J2440 [13400 [J7400
[J1304 [J2450 [J4100 [J7100
[J1305 [J2460 [4500 [7710

Impacts of Change None
(Briefly Describe)

Impact - BL Sched Dur Change

Impact on Materials
Parts Already Manuf. O Yes @ No

If yes, what is
recommended
disposition
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Detailed Description of Change

Description In Control Account 7300 NB2 Management add LOE task for oversight through December
of Change 2014.

Activity dates: Oct. 1, 2014 through December 31, 2014.
EE//EM hours = 204 @ $200.13 = $30,619.89

Contingency draw: $30,619.89

Submitted by:
Timothy N.  Sessesnans s

ou=ENGR, email=tstevenson@pppl.gov,

Stevenson 5 uuosis momo osoo
Tim Stevenson

SUBMIT ECP

Do not fill in information below this point
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